



Nov 2022 Report

SPH Professional Workforce Development Committee (PWDC)

OHSU-PSU SPH/ORPRN

Objectives:

- 1. Invest in infrastructure** and provide administrative support to ensure systems are in place for PWD activities over time
- 2. Collaborate with internal and external stakeholders** to create valuable programing, including being culturally sensitive and responsive to evolving community needs, and to prevent duplication of efforts.
- 3. Provide valuable PWD activities** involving dissemination and adaptations of evidence-based practices to local contexts; mentorship; structures to support new skill development and application; and opportunities to network and build community capacity.

Summary of Activities:

Project	Progress of activities in quarter	Challenges/Support needed
Staffing	Project Coordinator, Entry role is hired. Start date is November 14 th .	none
Consultant	Last meeting held Oct 4	none
Coalition (meeting quarterly)	In-person coffee chat held at OPHA Oct 17. Two people attended. Met others throughout conference. Next meeting scheduled for Nov 8.	none
HE ECHO (Launch S23)	Co-funded by OHA. Plan is for audience to be LPHAs. Chatted with CLHO about potential faculty. Met a few potential faculty at Oregon Rural Health Conference (ORH) and OPHA conference. Aiming to launch Fall 23.	Please share ideas for potential experts.
Preceptor ECHO (Launch F23)	Promoted ECHO at ORH and OPHA conferences. Recruitment began, ten registrants so far. Next faculty meeting Dec 7.	Please share flyer.
Online training	Currently collaborating with CHLO to develop a co-branded webinar series on the Oregon Public Health System.	Please see the attached webinar series planning draft. Seeking feedback

	We're aiming for the first to occur Wednesday, December 7 th .	on content, potential speakers, purpose, audience, advertising mechanisms, and post-webinar dissemination.
Database	Preliminary database structures created for existing trainings and PH partners. Information gathering on potential platforms in progress.	none
Website management	Protocol for minor updates in progress. Postponing major updates until new webmaster is hired at SPH.	none
Marketing plan	Development in progress.	none
Protocol for SPH Participation on Boards	Drafted but got feedback that there is already satisfactory process in place.	none

*See SOPH Workforce Development Plan for explanations of each activity.